
ASARCO 
Consulting Inc. 

August 15, 2006 

Mr. Kevin L. Rochlin 
Remedial Project Manager 
U.S. Envirorunental Protection Agency 
Region 10 
1200 Sixth Avenue, ECL-111 
Seattle, WA 98101 

RE: Monthly Reports: No. 122, July 2006 
Operable Unit No. 02 
Asarco Tacoma Smelter Site 

Dear Mr. Rochlin: 

Asarco is submitting this monthly report per the requirements of paragraph 48 ofthe Consent 
Decree for. the above referenced site. The report is organized,to follow item (a) through (g) 
of this, paragraph. 

If you have any questions, please call me. 

Sincerely, 

I 

Robert J. Miller 
Tacoma Projects, Manager 

Attachment (4 copies) 

cc: Chung Ki Yee - Washington Department of Ecology 
Glen Vedera - CH2MHill (2 copies) 
Richard Kauffman - ATSDR c/o U.S. EPA Region 10 
Leslie Ann Rose - Citizens for a Healthy Bay 

RECEIVED 
AUG 1 7 2006 

Environmental 
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Monthly Report No. 122, July 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

A. Actions taken to achieve compliance with the Consent Decree during the previous 
month. 

1. A regular monthly design review meeting was not held in July. 
2. Remedial Design continued. Remaining design elements are incorporated into the 

Tacoma Upland Remediation Design - Grade and Cap Site and Breakwater 
Peninsula. 

3. Remedial Action activities continued. 

B. Summary of sampling, tests, and all other data received or generated by Asarco in the 
previous month. 

1. Outfall activities including the following: 

Section 2.6.1 ofthe Statement of Work (SOW) requires Asarco to determine if the 
monthly average surface water outfall concentrations for arsenic, copper, and zinc 
exceed 0.5 ppm. EPA and Asarco met on April 17, 2003 to discuss monitoring at 
the Tacoma Smelter site. The following changes to the outfall monitoring program 
were agreed to on an interim bases: 

Sampling at the Middle Outfall was discontinued. Flows to this outfall have 
been re-routed to the North Outfall. Remaining seepage out of the Middle 
Outfall is too low to measure and does not provide accurate water quality 
results. Sampling at the North and South outfalls will continue through RA. 
Weekly composite samples (instead of daily composite samples) will be 
collected at each of these outfalls during the construction season. During the 
winter season, outfall samples will be collected every other month. The 
following schedule began in May of 2003. Weekly composite samples will be 
collected during the following months: May-October, December, February, and 
April. Resuhs for samples collected in May and Jime are attached. In June 
2006 EPA agreed to discontinue monitoring of outfall flow. 

2. OCF leachate is currently collected in a Baker tank for offsite disposal. LCRS and 
LDCRS volimies are monitored weekly in accordance with the draft OMMP. 
LCRS volumes during June averaged 227 gallons per day on the LCRS. This rate 
indicates a steady decline from 411 gallons per day at the end of July 2005 when 
the cover system was installed. 

Leachate collected in the Baker tank was sampled in June and had 4.92 mg/Kg As. 
Approximately 18,600 gallons of leachate was shipped for offsite disposal on June 
19, 20, 21 and 24^ 
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Monthly Report No. 122, July 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

B. Work Plans and other deliverables completed and submitted during the previous 
month. 

1. No new comments were received from EPA during the month of July. 
2. Final Smelter site remediation design continued in July. 
3. Remedial Action during July included the following tasks: 

• OCF construction activities: 
> Maintained leachate collection system and shipped leachate for offsite 

treatment as necessary to maintain adequate storage capacity in the 
temporary Baker storage tank. 

> OCF cover soil preparation for seeding began. 
• Source Area construction activities: 

> Maintained erosion and surface water controls 
• Site Capping construction activities: 

> Maintained subgrade areas at the site 
• Site-wide remediation activities: 

> Continued surface water controls 
> Maintained haul roads and stockpiles onsite 

• Water Treatment System: 
> Continued to collect water in baker tank for offsite disposal 

D. Actions scheduled for the next six weeks. 

1. Final Remedial Design will be submitted to EPA. 
2. Asarco expects to receive comments from EPA on the following submittals: 

> None expected. 
3. The following Remedial Action tasks are plaimed to continue: 

• RA Monitoring: 
> Outfall sampling (weekly composite samples) during scheduled months 

• OCF construction activities: 
> Continue collection of leachate in baker tank for offsite disposal 
> Continue monitoring of leachate volumes 
> Continue to inspect lower vault for leaks 

• Source Area construction activities: 
> Erosion controls and site maintenance 

• Site Capping construction activities: 
> Continue to maintain subgrade areas at the site 

• Site-wide construction activities: 
> Continue surface water controls 
> Maintain roads and stockpiles onsite 

E. Percentage completion, unresolved delays encountered or anticipated that may affect 
schedule, and efforts to mitigate delays. 
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Monthly Report No. 122, July 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

1. Group 1 Preliminary Design tasks are 100%) complete; Intermediate Design is 
100% complete; Final Design is about 98%o complete. 

2. Group 2 Preliminary Design is about 100%) complete; Intermediate Design is 
essentially complete. Final Design is about 98%) complete. 

3. Surface water evaluation is about 98%) complete. 

Modifications to work plans or schedules proposed to or approved by EPA. 

1. Schedule revisions may be necessary because the RD schedule in the Remedial 
Design Reports (RDRs) anticipated Consent Decree lodging in April 1996. The 
current RD Schedule (Final Revision 1) was prepared in September 1996 and is 
part ofthe RD Work Plan. 

2. Asarco is currently working per Revision 8 of the RD schedule as discussed with 
EPA during the May 23, 2000 RD meeting. 

Activities undertaken to support Community Relations Plan during the previous month 
and planned for the next four weeks. 

1. Meetings held in May: 

• Asarco attends the Tovra of Ruston's Town Council meetings routinely to 
answer question or give briefings regarding the status of RA activities (1^' and 
2>"̂  Monday of each month). 
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Table 1. Summary of May 2006 Outfall Data for As, Cu, and Zn Compared to SOW Limit 

Location 

South Outfall 

North Outfall 

As Cone, 
ppm 

0.149 

0.045 

%of 
SOW Limit* 

29.84% 

8.96% 

Cu Cone, 
ppm 

0.160 

0.036 

%of 
SOW Limif 

32.00% 

7.20% 

Zn Cone, 
ppm 

0.078 

0.040 

%of 
SOW Limif 

15.60% 

8.00% 

Avg. Flow 
Gal/Min 

** 

0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW. 

' Equipment Malfunction 



Table 1. Summary of June 2006 Outfall Data for As, Cu, and Zh Compared to SOW Limit 

Location 

South Outfall 

North Outfall 

As (Jonc. 
ppm 

0.118 

0.057 

% of 
SOW Limit* 

23.50% 

0.00% 

Cu Cone, 
ppm 

0.093 

0.055 

• •""/o'or" 
SOW Limit* 

18.50% 

11.00% 

Zn Cone, 
ppm 

0.045 

0.038 

'%of " 
SOW Limit* 

9.00% 

7.50% 

0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW. 




